
Date: Tuesday, May 12, 2026

Event Number: Bid 58 Clean, Repair, Paint Montara South Water Tower 281215.01

Question #
Example Q1
Example A1: 12 inches
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I understand the current substantial days is 75, but as we're working through our estimate, we're showing 
closer to 100 days completion. Can the SC days be extended to accommodate this schedule? If not we would 
have to add Liquidated Damages to our proposal and we'd like to remain as competitve as possible.

The 75-day duration is the amount of time the tower can remain out-of-service; it is not the total allowable 
construction days for the project.  Work may be performed ahead of the start date as long as it does not 
impact tower operation.  Refer to Article 3 of the Project Requirements Section (Document 1000) of the 
specifications for more information.

Type One Question per line Below
How many inches in one foot?
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